COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2018

ESTI MATE SUMMARY 11: 43: 36
CONTI D: C21906 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21906- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TIME ALLOW 30 WORK DAYS
SH70A PECOS ROUNDABOUT | MPROVE PERCENT TIME:  80.00 ORI G TI NE ALLOW 30 WORK DAYS
PROQJECT NO FSA070A- 029
SH70A PECOS ROUNDABOUT | MPROVE
NAVE OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 05/27/2018
6663 COLORADO BLVD. DATE LET 03/ 01/ 2018 DATE WORK BEGAN 05/ 27/2018
DATE AWARDED 03/31/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/30/2018 DATE ACCEPTED
COWERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 05/ 27/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 498, 970. 53 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AMI:  $ 435, 638. 25 NON- PARTI Cl PATI NG 189, 677. 34 189, 677. 34
PERCENT COVPLETE: 38. 01% TOTAL EARNI NGS 189, 677. 34 189, 677. 34
FUNDS AVAI LABLE: $ 309, 293. 19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 189, 677. 34 189, 677. 34
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5, 060. 32 -5, 060. 32
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 184, 617. 02 184, 617. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 184, 617. 02 184, 617. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 184, 617. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21906-BI D ESTI MATE RUN 07/ 19/ 2018
PRQJECT: FSA070A- 029 ESTI MATE NO 0001 11: 43: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00026  Renoval of Slope and Ditch Paving 565. 000 0. 000
SY 546. 830 9,842.94
18. 00000 546. 830 9, 842.94
0010 202-00160 Renoval of Wall 486. 020 0. 000
SF 486. 020 6, 804. 28
14. 00000 486. 020 6, 804. 28
0015 202-00201 Renoval of Curb 421. 000 0. 000
LF 408. 000 2,448.00
6. 00000 408. 000 2,448. 00
0020 202-00210 Renoval of Concrete Pavenent 263. 000 0. 000
SY 231.670 5,096. 74
22.00000 231.670 5,096. 74
0025 202-00250 Renopval of Pavement Marking 1, 001. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0030 202-00810 Renoval of Ground Sign 5.000 0. 000
EACH 2.000 520. 00
260. 00000 2.000 520. 00
0035 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0040 202-01000 Renoval of Fence 125. 000 0. 000
LF 113. 000 1, 695. 00
15. 00000 113. 000 1, 695. 00
0045 202-01130 Renoval of Guardrail Type 3 31. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
0050 202-01135 Renoval of Guardrail Thrie Beam 19. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0055 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21906- BI D ESTI MATE RUN 07/ 19/ 2018
PRQJECT: FSAO70A- 029 ESTI MATE NO 0001 11: 43: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 14.000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0.00
0070 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0075 208-00035  Aggregate Bag 135. 000 0. 000
LF 135. 000 2,295.00
17. 00000 135. 000 2,295.00
0080 208-00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 1.000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0085 208-00052 StormDrain Inlet Protection (Type II) 60. 000 0. 000
LF 20. 000 580. 00
29. 00000 20. 000 580. 00
0090 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 16. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0110 208-00107 Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 210-01000

0120

210- 04010

0125

240- 00000

0130

304- 06007

0135

412-00800

0140

412-01150

0145

503- 00048

0150

507- 00300

0155

601- 03052

0160

601- 40302

0165 601-40400

C21906

21906-BI D
FSA070A- 029

| TEM
DESCRI PTI ON

Reset Fence

Adj ust

Manhol e

W dlife Biologist

Aggr egat e Base Course (C ass 6)

Concrete Pavenent (8 Inch)

Concrete Pavenment (11-1/2 Inch)

Drilled Caisson (48 Inch)

G outed Rubble Slope and Ditch Paving

Concrete Class D (Wall) (Col ored)

Structural

Concrete Coating (Anti-Gaffiti)

Structural Concrete Stain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

30. 000

LF
430. 00000
2.000

EACH
900. 00000
20. 000
HOUR

95. 00000
72.000

cy
58. 00000
249. 620
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150. 00000
161. 000

sy
175. 00000
28. 000

LF
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48. 000

cy
325. 00000
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cy
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655. 000

SF
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2.000
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20. 00000

QrY TH'S PERI OD
QTY TO DATE
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ESTI MATE RUNO07/19/ 2018

2, 543.

37, 443.

27, 639.

34, 902.

.00

.00

.00

88

00

50

.00

.00

00

.00

.00

11:43: 36

AMOUNT

2, 543.

37, 443.

27, 639.

34, 902.

.00

.00

.00

88

00

50

.00

.00

00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

602- 00020

606- 00301

606- 00710

606- 01340

606- 01370

609- 40130

614- 00011

614- 00012

614-00013

614- 01583

614- 32400

C21906
21906-BI D
FSA070A- 029

| TEM
DESCRI PTI ON

ROADWAY

Rei nforcing Steel (Epoxy Coated)

Cuardrail Type 3 (6-3 Post Spacing)

Guardrail Type 7 (Style CA)

End Anchorage Type 3D

Transition Type 3G

Curb (Medi an) (Special)

Sign Panel (Cass I)

Sign Panel (Class Il)

Sign Panel (Cass I11)

Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase)

Monot ube Overhead Sign Cantilever (24 Inch Dianeter)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 153. 500
LB
2.00000
31. 000
LF
71. 00000
128. 000
LF
90. 00000
1. 000
EACH
1, 560. 00000
1. 000
EACH
2, 675. 00000
370. 000
LF
30. 00000
15. 000
SF
34. 00000
42.000
SF
47.00000
184. 000
SF
35. 00000
7.000
EACH
460. 00000
1. 000
EACH

50, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1, 153. 500
1, 153. 500

0. 000
0. 000
0. 000

0. 000
126. 000
126. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
358. 000
358. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUNO07/19/ 2018

2,307

11, 340

10, 740

00

.00

00

.00

.00

00

.00

.00

.00

.00

.00

11:43: 36

AMOUNT

2,307

11, 340

10, 740

00

.00

00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21906- BI D ESTI MATE RUN 07/ 19/ 2018
PRQJECT: FSAO70A- 029 ESTI MATE NO 0001 11: 43: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 600 21, 000. 00
35, 000. 00000 0. 600 21, 000. 00
0230 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0235 627-00008 Modi fied Epoxy Pavenment Marking 10. 000 0. 000
GAL 0. 000 0. 00
270. 00000 0. 000 0. 00
0240 627-00013 Pavenent Marking Paint (H gh Build) 10. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0245 627-02010 Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 663. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0250 627-30405 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 216. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0255 627-30408  Preformed Thernopl astic Pavenent Marking (Shield) 150. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0260 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 179. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0265 630- 00000 Fl aggi ng 400. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0270 630-00003 Uni fornmed Traffic Control 144. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0275 630- 00006 Uniforned Traffic Control (Vehicle) 144. 000 0. 000
HOUR 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21906- Bl D
PRQIECT FSA070A- 029 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 630-00007 Traffic Control Inspection 10. 000
DAY
120. 00000
0285 630-00012 Traffic Control Managenent 30. 000
DAY
650. 00000
0290 630-00015 Uniforned Traffic Control Coordination 5. 000
HOUR
16. 00000
0295 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000
EACH
230. 00000
0300 630-80355 Portabl e Message Sign Panel 2.000
EACH
3, 300. 00000
0305 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
600. 00000
0310 630-80360 Drum Channel i zi ng Devi ce 50. 000
EACH
27.00000
0315 630-80370 Concrete Barrier (Tenporary) 334. 000
LF
35. 00000
0320 630-80380 Traffic Cone 80. 000
EACH
7.00000
0325 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000
(Tenpor ary)
EACH
10, 000. 00000
0330 632-00000 Ni ght Work Lighting 1. 000
LS

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
167. 000
167. 000

0. 000
25. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/19/ 2018

3, 300

5, 845

175.

.00

.00

.00

.00

00

.00

.00

00

.00

.00

11:43: 36

AMOUNT

3,300

5, 845

175.

.00

.00

.00

.00

00

.00

.00

00

00

.00

.00



CONTI D: C21906 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21906- BI D ESTI MATE RUN 07/ 19/ 2018
PRQJECT: FSAO70A- 029 ESTI MATE NO 0001 11: 43: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700- 70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0336 900-00010 Added Item (Hour)/ 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0337 630-80341 Const Traf Sign (A) 26. 000 0. 000
EACH 13. 000 780. 00
60. 00000 13. 000 780. 00
0338 630-80342 Const Traf Sign (B) 24. 000 0. 000
EACH 12. 000 1, 080. 00
90. 00000 12. 000 1, 080. 00
0340 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70016 F/ A Fuel Cost Adj ustnment 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700- 70060 F/ A Adj ust 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 498,970.53 % 189,677.34%  189,677.34

PROJECT TOTAL CURRENT AMI $ 498,970.53 % 189,677.34%  189,677.34



